Eastern Bypass Study

Corridor Study Schedule

The Corridor Study for the proposed Eastern Bypass is expected to take about 24 months to complete. Key elements and time frames

for the Corridor Study are outlined below. The timeline is flexible, to accommodate any adjustments that might be necessary.

Begin Corridor Phase

Summer 2008
Data Collection

Main Objectives:

To identify and contact
all stakeholders.

To gather and analyze
existing information
about the study area’s
social, natural, and built
environments.

Key Outcomes:

Community Advisory
Group formed

Study area maps,
showing important
natural and social
features, produced.

Document Project
Purpose & Need

Approximately 24 Months

Fall 2008 to Fall 2009
Education & Corridor Development

Main Objectives:

To ensure that each stakeholder group (including IDOT and
other agencies) has a full appreciation of the values and
viewpoints of each other group.

To gain a mutual understanding of the study area context.
To identify and analyze several possible corridor locations.
Key Outcomes:

Clear understanding of each stakeholder’s viewpoint; shared
goals identified as basis for decision-making.

Clear understanding of each corridor’s benefits and
drawbacks in terms of context sensitive solutions.

Technical reports on corridor data and impacts.

Winter 2010
Stakeholder
Assessment and
Corridor Refinement

Main Objectives:

Compare corridor alternatives
in terms of context sensitive
solutions and stakeholder
input.

Key Outcomes:

Corridors to carry forward are
identified.

// Begin Alig

Phase

Summer 2010
Decision-making
Main Objectives:

To formally select one
corridor and eliminate the
others from further
consideration.

Key Outcomes:

A mutually agreed upon
selected corridor to serve
as the basis for the
Alignment Phase.

nment

lllinois Department
of Transportation



